COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2013

ESTI MATE SUMVARY 21:24:03
CONTI D C19332 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19332- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0  DAYS TI ME ALLOW 113 WORK DAYS
US285: SH 88( FEDERAL) TO MARI O PERCENT TI ME: 78.76 ORI G TI VE ALLOW 92 WORK DAYS
PRQJECT NO. NH2854- 132
US285: SH 88( FEDERAL) TO MARI O
NAVE OF RQAD: 285D
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 10/ 14/ 2013 DATE TI ME STARTED 06/ 10/2013
14802 W 44th AVE. DATE LET 04/ 18/ 2013 DATE WORK BEGAN 06/ 10/ 2013
DATE AWARDED 04/ 23/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 07/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,706, 439. 99 PARTI Cl PATI NG $ 2,581, 743.33 $ 705, 328. 30
AWARD PRQJECT AM: $  3,213,672.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 69. 66% TOTAL EARNI NGS 2,581, 743. 33 705, 328. 30
FUNDS AVAI LABLE: $ 1,124,696.66 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,581, 743. 33 705, 328. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE - 48, 205. 08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,533,538.25 705, 328. 30
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,533,538.25 705, 328. 30
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 705, 328. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19332

PCN: 19332-BI D

PRQJECT: NH2854- 132

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinm ng

0010 202-00203

*Renoval of Curb and CQutter

0015 202-00206

0017 202-00220

Rem Asphal t Mat

0020 202-00240

0025 202-00821

*Renoval of Sign Panel

0030 202-01140

*Renoval of Quardrail Type 4

0032 202-00250

0034 900- 00006

sign on VB Hanpden at Santa F

0035 202-04002 *C ean Cul vert

0040 202-04003 *Cl ean Culvert (Special)

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

*Rem Pavenent Marking rem pavenent marKki ngs

Added Item (Dol lar)/ masking and unnaski ng over head

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
HOUR
331. 00000
1, 506. 000
LF
12. 10000
379. 000
SY
24.70000
235. 000
SY
18. 43000
155, 486. 000
SY
1. 20000
1. 000
EACH
98. 60000
2,418. 000
LF
16. 80000
2,334.000
SF
2.00000
522. 000
DOL
1. 00000
1. 000
EACH
1, 480. 00000
74. 000
EACH

1, 330. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

1, 506. 000
0. 000
1, 506. 000

379. 000
0. 000
379. 000

190. 000
45. 000
235. 000

74, 221. 000
0. 000
74, 221. 000

0. 000
0. 000
0. 000

2, 406. 000
0. 000
2,406. 000

2,334.000
0. 000
2,334.000

261. 000
0. 000
261. 000

0. 000
0. 000
0. 000

74. 000
0. 000
74. 000

Page 2
ESTI MATE RUN 10/ 15/ 2013

21: 24: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
18, 222. 60
0. 00
9, 361. 30
829. 35
4,331.05
0. 00
89, 065. 20
0. 00
0. 00
0. 00
40, 420. 80
0. 00
4, 668. 00
0. 00
261. 00
0. 00
0. 00
0. 00
98, 420. 00



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 202- 04005 *C ean Val ve Box 40. 000 0. 000
EACH 0. 000 0. 00
298. 00000 0. 000 0. 00
0050 203- 00000 *Uncl assi fied Excavation 200. 000 0. 000
CY 0. 000 0. 00
30. 80000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
199. 00000 0. 000 0. 00
0060 203-01622 *Sweepi ng (Wth Pickup Broom 80. 000 0. 000
HOUR 0. 000 0. 00
166. 00000 0. 000 0. 00
0065 208- 00035 *Aggregat e Bag 50. 000 10. 000
LF 0. 000 0. 00
11. 20000 10. 000 112. 00
0070 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
828. 00000 1. 000 828. 00
0075 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0080 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
44. 80000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 8. 000
HOUR 0. 000 0. 00
50. 50000 8. 000 404. 00
0087 208-00205 Erosi on Control Supervisor 12. 000 6. 000
HOUR 0. 000 0. 00
94. 65000 6. 000 567. 90
0090 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
174. 00000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19332-BID ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0092 210-03100 Repl ace Conc Pvnt Replace 10" Concrete Pavenment 64. 000 64. 000
SY 0. 000 0. 00
119. 90000 64. 000 7,673.60
0095 210-04010 Adj ust Manhol e 116. 000 49. 000
EACH 0. 000 0. 00
244.00000 49. 000 11, 956. 00
0100 210-04020 *Modi fy Inlet 3. 000 1. 000
EACH 0. 000 0. 00
3, 030. 00000 1. 000 3, 030. 00
0105 210- 04050 Adj ust Val ve Box 80. 000 34.000
EACH 0. 000 0. 00
112. 00000 34. 000 3, 808. 00
0110 212-00006 *Seedi ng (Native) 0. 070 0. 000
ACRE 0. 000 0. 00
11, 200. 00000 0. 000 0. 00
0115 212-00032 *Soi | Condi tioning 0. 070 0. 000
ACRE 0. 000 0. 00
11, 200. 00000 0. 000 0. 00
0120 240- 00000 *WIdlife Biologist 13. 600 13. 600
HOUR 0. 000 0. 00
166. 00000 13. 600 2,257.60
0125 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
166. 00000 0. 000 0. 00
0130 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
22.10000 0. 000 0. 00
0135 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 500. 000 89. 160
TON 0. 000 0. 00
110. 00000 89. 160 9, 807. 60
0140 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 18, 111. 350 8, 300. 910
TON 9, 810. 440 610, 209. 37

62. 20000 18, 111. 350 1,126, 525. 97



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 163. 000 2,939. 000
GAL 3,913. 000 17,217. 20
4. 40000 6, 852. 000 30, 148. 80
0150 506-00030 *Gouted Riprap 20. 000 10. 000
CcY 0. 000 0. 00
552. 00000 10. 000 5, 520. 00
0155 603-01480 *48 Inch Reinforced Concrete Pipe 8. 000 8. 000
LF 0. 000 0. 00
274.00000 8. 000 2,192.00
0160 603-05048 *48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 740. 00000 1. 000 1, 740. 00
0165 606-00710 *Quardrail Type 7 (Style CA) 2,200. 000 2,158. 000
LF 0. 000 0. 00
40. 90000 2,158. 000 88, 262. 20
0170 606-00720 *Cuardrail Type 7 (Style CC) 93. 000 0. 000
LF 0. 000 0. 00
51. 60000 0. 000 0. 00
0175 608-00010 *Concrete Curb Ranp 398. 000 398. 000
SY 0. 000 0. 00
89. 70000 398. 000 35, 700. 60
0180 609-21010 *Qurb and Gutter Type 2 (Section |-B) 878. 000 878. 000
LF 0. 000 0. 00
23. 50000 878. 000 20, 633. 00
0185 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 628. 000 628. 000
LF 0. 000 0. 00
32. 50000 628. 000 20, 410. 00
0190 609-22021 *Qurb, Gutter and Sidewal k Type 2 (Section M) 11. 000 11. 000
LF 0. 000 0. 00
49. 30000 11. 000 542. 30
0195 609-24010 *Qutter Type 2 (10 Foot) 42.000 0. 000
LF 0. 000 0. 00
57. 70000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 612-00070 *Reflector Strip (4 Inch) 225. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0205 613-01200 *2 Inch BElectrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0210 614-00011 *Sign Panel (Qass I) 28. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0215 614-00012 *Sign Panel (Cass I1) 16. 000 0. 000
SF 0. 000 0. 00
26. 70000 0. 000 0. 00
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0225 614-70150 *Pedestrian Signal Face (16) (Countdown) 28. 000 24. 000
EACH 0. 000 0. 00
723. 00000 24.000 17, 352. 00
0227 900- 00007 Added Item (Each)/ Visor for pedestrian signal face 28. 000 28. 000
EACH 0. 000 0. 00
16. 00000 28. 000 448. 00
0230 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0235 614-72875 *Loop Detector Wre 5, 200. 000 4,520. 000
LF 0. 000 0. 00
3. 60000 4,520. 000 16, 272. 00
0240 614-85003 *| npact Attenuator (Low Maintenance) 4. 000 0. 000
EACH 0. 000 0. 00
28, 400. 00000 0. 000 0. 00
0245 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
5, 520. 00000 0. 400 2,208. 00



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 250. 00000 1. 000 267, 250. 00
0255 626- 01000 *Public Information Services 1. 000 0. 510
LS 0. 000 0. 00
12, 100. 00000 0. 510 6,171. 00
0257 900- 00014 Added Item (Lunp Sum)/ Additional 20 working day Public 1. 000 1. 000
Info Services and design of
LS 0. 000 0. 00
2,871. 00000 1. 000 2,871.00
0258 900- 00007 Added Item (Each)/ Public notification - 1st class mail 630. 000 630. 000
flyers to affected
EACH 0. 000 0. 00
2.20000 630. 000 1, 386. 00
0259 900- 00007 Added Item (Each)/ door to door canvassing 904. 000 904. 000
EACH 0. 000 0. 00
3.10000 904. 000 2,802. 40
0260 627-00007 *Epoxy Pavenent Marking (Special) 176. 000 0. 000
GAL 0. 000 0. 00
184. 00000 0. 000 0. 00
0265 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 597. 000 258. 000
GAL 0. 000 0. 00
39. 10000 258. 000 10, 087. 80
0270 627-01001 *Preformed Plastic Paverment Marking (Type 1) 12, 826. 000 4,107. 000
SF 0. 000 0. 00
10. 40000 4,107. 000 42,712. 80
0275 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 664. 000 216. 000
|
) SF 0. 000 0. 00
15. 60000 216. 000 3, 369. 60
0280 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 6, 378. 000 1, 922. 000
SF 0. 000 0. 00
10. 40000 1, 922. 000 19, 988. 80
0285 629-01110 *Locat e Monunents 20. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19332-BID ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 629-01210 *Adj ust Monument Box 4.000 0. 000
EACH 0. 000 0. 00
221. 00000 0. 000 0. 00
0295 630-00000  *Fl aggi ng 3, 000. 000 1, 479. 000
HOUR 0. 000 0. 00
27.30000 1, 479. 000 40, 376. 70
0300 630-00003 *Uni formed Traffic Control 250. 000 52. 000
HOUR 0. 000 0. 00
59. 20000 52. 000 3,078. 40
0305 630- 00004 *Traffic Control Vehicle 1. 000 0. 500
EACH 0. 400 1, 412. 00
3, 530. 00000 0. 900 3,177.00
0310 630- 00007 *Traffic Control Inspection 36. 000 28. 000
DAY 0. 000 0. 00
148. 00000 28. 000 4,144.00
0315 630-00012 *Traffic Control Managenent 113. 000 57. 000
DAY 0. 000 0. 00
592. 00000 57. 000 33, 744. 00
0320 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 910. 40
569. 00000 3. 600 2,048. 40
0325 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 500
EACH 0. 400 38. 68
96. 70000 0. 900 87.03
0330 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 9. 000
EACH 7.200 409. 68
56. 90000 16. 200 921.78
0335 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 18. 000
EACH 14. 400 983. 52
68. 30000 32. 400 2,212.92
0340 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 3. 500
EACH 2.800 222.88

79. 60000 6. 300 501. 48



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 630-80344 *Construction Traffic Sign (Special) 188. 000 76. 000
SF 60. 800 1, 106. 56
18. 20000 136. 800 2,489.76
0350 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 2.000 7,960. 00
3, 980. 00000 4. 500 17, 910. 00
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
yPe) EACH 2.000 2, 040. 00
1, 020. 00000 4. 500 4,590. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 19. 500
EACH 15. 600 443. 04
28. 40000 35.100 996. 84
0365 630-80370 *Concrete Barrier (Tenporary) 2,520. 000 1, 021. 500
LF 817. 200 21,083.76
25. 80000 1, 838. 700 47, 438. 46
0370 630-80380 *Traffic Cone 500. 000 250. 000
EACH 200. 000 920. 00
4. 60000 450. 000 2,070. 00
0375 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 1, 640. 00
2, 050. 00000 1. 800 3, 690. 00
0380 630-85041 *Mobi | e Attenuator 93. 000 53. 000
DAY 0. 000 0. 00
398. 00000 53. 000 21, 094. 00
0381 900- 00006 Added Item (Dol lar)/ Adninistrative conpensation 425. 370 425. 370
DOL 0. 000 0. 00
1. 00000 425. 370 425. 37
0385 700-70010 F/ A M nor Contract Revisions 97, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQIECT: NH2854- 132 ESTI MATE NO 0006 21: 24: 03
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0395 700-70012 F/ A Asphal t Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70018 F/ A Roadway Snoot hness |ncentive 157, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 53, 000. 000 29, 787.180
FA 23, 078. 160 23,078. 16
1. 00000 52, 865. 340 52, 865. 34
0415 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70034 F/ A Landscape Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70110 F/A Install Bird Deterrent Devices 39, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,283,581.29% 690, 504. 60 $ 2, 273, 650. 40
CAT NOO300 F-16-ES
0440 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 609. 000 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19332-BID ESTI MATE RUN 10/ 15/ 2013
PRQIECT: NH2854- 132 ESTI MATE NO 0006 21: 24: 03
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 F-16-ES
0445 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
62. 20000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 4,330.80 % 0.00 % 0. 00
CAT NO0301 F-16-FU
0450 202-01180 *Renmoval of Median Barrier 299. 000 299. 000
LF 0. 000 0. 00
20. 70000 299. 000 6, 189. 30
0455 206- 00000 *Structure Excavation 171. 000 171. 000
CcY 0. 000 0. 00
28. 60000 171. 000 4, 890. 60
0460 206- 00065 *Structure Backfill (FlowFill) 187. 000 128. 000
cY 59. 000 5,492.90
93. 10000 187. 000 17, 409. 70
0465 601- 03040 *Concrete O ass D (Bridge) 30. 000 30. 000
CcY 0. 000 0. 00
673. 00000 30. 000 20, 190. 00
0470 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,917. 000 2, 801. 650
LB 115. 000 253. 00
2. 20000 2,916. 650 6, 416. 63
0475 606- 00705 *Quardrail Type 7 (Special) 174. 000 174.000
LF 0. 000 0. 00
343. 00000 174. 000 59, 682. 00
CAT 0301 CURRENT AMI $ 114,779.00 $ 5,745.90 % 114, 778. 23
CAT NOO0302 F-17-B
0480 202-00201 *Renoval of Curb 233. 000 0. 000
LF 212. 000 1, 674. 80
7.90000 212. 000 1,674.80
0485 206- 00000 *Structure Excavation 142. 000 63. 500
CY 0. 000 0. 00
28. 60000 63. 500 1, 816. 10
0490 206- 00065 *Structure Backfill (FlowFill) 132. 000 0. 000
CY 0. 000 0. 00
93. 10000 0. 000 0. 00



CONTI D C19332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0302 F-17-B
0495 601- 03040 *Concrete O ass D (Bridge) 73. 000 62. 000
cY 11. 000 7,403. 00
673. 00000 73. 000 49, 129. 00
0500 601- 06150 *Concrete (Patching) 83. 000 83. 000
SF 0. 000 0. 00
283. 00000 83. 000 23, 489. 00
0505 602- 00020 *Rei nforcing Steel (Epoxy Coated) 6, 337. 000 6, 122. 000
LB 0. 000 0. 00
2.20000 6, 122. 000 13, 468. 40
0510 606-00705 *Quardrail Type 7 (Special) 127. 000 0. 000
LF 0. 000 0. 00
343. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 148, 311.50 $ 9,077.80 $ 89, 577. 30
CAT NOO303 F-17-CZ
0515 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 027. 000 1, 027. 000
SY 0. 000 0. 00
7.60000 1, 027. 000 7, 805. 20
0520 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 100. 000 26. 000
SY 0. 000 0. 00
85. 20000 26. 000 2,215.20
0525 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 23. 000 23. 000
SY 0. 000 0. 00
188. 00000 23. 000 4,324.00
0530 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 000 4. 000
SY 0. 000 0. 00
704. 00000 4.000 2,816. 00
0535 202- 00500 *Rermoval of Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
12, 200. 00000 0. 000 0. 00
0540 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
62. 20000 0. 000 0.00



CONTI D C19332 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19332-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: NH2854- 132 ESTI MATE NO 0006 21:24: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 F-17-CZ
0545 515-00120 *Wat er proof i ng (Menbr ane) 1, 000. 000 1, 000. 000
SY 0. 000 0. 00
16. 50000 1, 000. 000 16, 500. 00
0550 518-03100 *Rapid Cure Silicone Joint Seal 426. 000 0. 000
LF 0. 000 0. 00
62. 70000 0. 000 0. 00
0555 601- 06100 *Concrete (Patching) 9. 000 9. 000
CY 0. 000 0. 00
3, 250. 00000 9. 000 29, 250. 00
0560 601-06150 *Concrete (Patching) 104. 000 44.000
SF 0. 000 0. 00
283. 00000 44. 000 12, 452. 00
0565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 650. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0570 619-50320 4 Inch Plastic Pipe 10. 000 9. 000
LF 0. 000 0. 00
275. 00000 9. 000 2,475.00
CAT 0303 CURRENT AMI $ 129,537.40 $ 0.00% 77,837. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0575 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
0580 620- 00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0585 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMI  $ 25,900.00 $ 0.00% 25, 900. 00

PRQJIECT TOTAL CURRENT AMI  $

3,706,439.99 %

705,328.30% 2,581, 743.33



